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Minute Action
AGENDA ITEM: 10
Date: February 13, 20067
Subject: 2006 State Transportation Improvement Program (STIP) Augmentation

Recommendation:”  Information on 2006 STIP Augmentation.

Background. Proposition 1B, the Highway. Safety, Traffic Reduction. Air Quality, and Port
Security Bond Act of 2006, was approved by voters on November 7, 2006. This
Act authorizes $2 billion in general obligation bond proceeds to be available for
projects in the STIP. These funds will be deposited in the newly created
Transportation Facilities Account (TFA) and will be available for the STIP when
appropriated by the Legislature. Because of funding constraints in the 2006
STIP, many projects statewide were either removed from the STIP or delayed to
later years when funds would be available. In San Bernardino County, Segment 5
of the 1-215 North project through San Bernardino was deprogrammed by the
California Transportation Commission (CTC) in approval of the 2006 STIP.
Rather than wait for the 2008 STIP, the CTC has initiated a special STIP
development cycle to augment the 2006 STIP. This will allow not only those
projects that were either deprogramnmed or delayed in the past to move forward
but will also give an opportunity to add new projects to the STIP.

The SANBAG Board of Directors acted in January 2007 to receive the schedule
for development of the 2006 STIP Augmentation, including Board approval of the
2006 STIP Augmentation submittal to the CTC in March 2007. The CTC adopted
the fund estimate (FE) for the 2006 STIP Augmentation at its meeting on
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December 13. 2006. The FE identifies $2.1 billion of additional programming
capacity avaiiable statewide in this augmentation. Of this, $638 million is from
the Public Transportation Account (PTA), which is a trust fund for transportation
planning and mass transportation purposes, leaving $1.4 billion available
statewide for highway and road projects. Because these proceeds are from bond
proceeds, all of the new funds will be state-only funds.

2006 STIP Augmentation Overview

Figure 1 provides an overview of the 2006 STIP and 2006 STIP Augmentation
revenue and programming. Table 1 documents current STIP commitments by the
SANBAG Board and the current availability of STIP funds. Table 2 provides a
listing of cost increases to currently programmed projects in comparison with
available revenues from the STIP and other sources. The tables are discussed
individually in more detail below.

I. Figure 1| shows the current programming for San Bernardino County
totaling about $453 million in the 2006 STIP. San Bernardine County
receives 4.69% of the statewide total of new programming capacity, or
$97.5 million. Because $64 million was left unprogrammed during the
2006 STIP cycle, the FE shows a net share of $161.4 million for San
Bernardino County. Of this, $29.9 million may only be available for
PTA-cligible projects. Unlike STIP cycles in the recent past, this
augmentation does not prescribe annual programming targets, therefore
projects may be programmed in the vear they are expected to be delivered.
As stated previously, the availability of bond proceeds will be subject to
annual appropriations by the Legislature, however the CTC expects the
Legislature will consider the annual programming in making those
appropriations.

b2

Table [ shows SANBAG’s programmed commitments through the 2006
STIP. As shown, the unprogrammed share balance form the 2006 STIP was
564,107,000. During approval of the 2006 STIP, the CTC deprogrammed
$56.300.000 for Segment 5 of the 1-215 North project because of lack of
programming capacity. In addition, the SANBAG Board established a set-
aside for future Desert Interchanges totaling $6,383,000. The remaining
$1.222,000 is a result of other programming adjustments for the closing out
of Caltrans™ support costs on various projects. As shown, the 2006 STIP
Augmentation results in a total programming capacity of $161,448,000.

Note that Table 1 also includes the Transportation Enhancements (TE)
programming, which is administered through the STIP. As this is a federal
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these projects.
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While this fund estimate provides additional programming capacity, new
capacity for non-PTA eligible projects (highway projects) could be limited
to $131M, depending on statewide programming., and most of the
currently programmed projects have either experienced cost increases or
were partially programmed during approval of the 2006 STIP because of
limited programming capacity. Fortunately, the CTC has not established
annual programming targets as they have in the recent past; therefore
projects can be programmed based on schedule rather than on annual
funding availability.

Table 2 shows the unfunded need for currently programmed STIP projects
that have either experienced cost increases or have portions of the project
unprogrammed, such as Segment 5 of the [-215 North project. The total
unfunded need is $232.3M. Caltrans has indicated that they intend to
request of total of $39M in Interregional Improvement Program (IIP)
funds from the 2006 STIP Augmentation for the [-15 Phase 2 and SR-138
projects. In addition, SANBAG and Caltrans have jointly requested
$109M through the Corridor Mobility Improvement Account {CMIA)
nomination process. If these requests are successful, $84M in STIP
Augmentation funds will be required to fund cost increases on [-213
North, leaving from $47M to $77M available for other projects not
currently programmed in the STIP.

Adoption Schedule

The Regional Transportation Improvement Program (TIP) is to be subraiited to
the CTC by Apnl 2, 2007, and final CTC adoption of the 2006 STIP
Augmentation 1s scheduled for June 7, 2007. In addition, the CTC plans to adopt
the program of projects for the CMIA on February 28, 2007. The results of that
decision obviously effect the programming decisions for the STIP Augmentation.

Staff 1s beginning development of programming and scheduling priorities for the
2006 STIP Augmentation; however because of the CMIA schedule, it will not be
possible to present the final 2006 STIP recommendations until the SANBAG
Board meeting in March 2007. It will also be necessary tor the Board to act on
the final 2006 STIP recommendations at that time because of the CTC submittal
schedule.
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This item has no impact on the approved SANBAG Fiscal Year 2006-2007
Budget.

This item will be reviewed by the Major Projects Committee on
February 15, 2007. This item was reviewed by the Plans and Program Policy
Committee on January 17, 2007 and the Mountain/Desert Committee on January
19, 2007.  (Plans and Programs chaired by Muayor Mark Nuaimi and
Mountain/Desert Chaired by Mayor Lawrence Dale)

Ty Schuiling, Director of Planning and Programming
Andrea Zureick, Senior Transportation Analyst
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